3. Munsiff-Magistrate, Yelburga, vacant since 9th September 1965, consequent upon the promotion of Shri N. B. Kulkarni as Civil Judge.

Note:—The post of III Additional Munsiff, Belgaum, is not filled up, since there is not sufficient work for four Officers and the same is proposed to be shifted to Bidar when a Munisiff Magistrate's Court is sanctioned there. The question of establishment of a Munisiff-Magistrate's Court at Bidar is under consideration of Government.

(*b*) Five persons have been appointed as Munsiffs in Notification No. LAW 176 CET 64, dated the 12th October 1965. The High Court will take action to post Officers to the aforesaid vacant posts.

Construction of buildings for Courts.

Q.—438. Sri K. LAKKAPPA (Hebbur):—

Will the Government be pleased to state:—

(*a*) whether buildings for courts at Chitradurga, Kolar and Tumkur are taken up for construction;

(*b*) if so, stages at which the work of these buildings are under progress;

(*c*) the reason for the delay in completing these buildings;

(*d*) the steps they intend taking to complete the buildings at the above said places early?

A.—Sri S. NIJALINGAPPA (Chief Minister):—

(*a*) Yes.

(*b*) (i) *Court building at Chitradurga.*—Tenders for the work are approved and the work order is being issued.

(ii) *Court building at Kolar.*—The work is under progress. The building has come up to roof level. Roofing has been laid to the front office block portion.

(iii) *Court building at Tumkur.*—The construction is under progress and has come up to basement level.

(*c*) (i) *Court building at Chitradurga.*—The agency for the work could not be fixed for the first call of tenders. However this is fixed now and the work is started.

(ii) *Court building at Kolar.*—There is no delay and work is under progress as per the programme.

(SRI S. NIJALINGAPPA)

(iii) *Court building at Tumkur.*—Site was not readily available and the available site was not suitable for the type design previously approved for the work. Hence, the design had to be altered to suit the site available. Deeper foundation had to be taken.

(*d*) All the works have been taken up and all efforts will be made to complete them.

Transfer of Teachers.

Q.—439. Sri K. LAKKAPPA (Hebbur).—

Will the Government be pleased to state :—

(*a*) whether it is a fact that Government has issued an order directing the Education office in Tumkur to transfer all the School Teachers *i.e.* Primary and Middle School Teachers of Koratagere Taluk to other Taluk ;

(*b*) if so, the reasons for the same ?

A.—Sri S. R. KANTHI (Minister for Education).—

(*a*) No.

(*b*) Does not arise in view of reply to clause (a)

Malligemetlu Pick-up.

Q.—440. Sri S. KARIAPPA (Kanakapura).—

Will the Government be pleased to state :—

(*a*) whether the Malligemetlu pick up in Kanakapura Taluk has been completed ;

(*b*) whether water has been impounded in the pick-up by closing the vent ;

(*c*) the area that has been submerged now ;

(*d*) the kind and number of fruit bearing trees that have been now in the submerged area ;

(*e*) whether it is not a fact that the area estimated to be submerged and the actual submersion is at variance.

(*f*) if so, the area under each.

(*g*) whether the agrieved parties have not repeatedly praying for crop and land and fruit bearing tree compensation ;

(*h*) if so, the reasons for not giving the compensation so